
June 2008 September 2011

January 2009 January 2010 January 2011

June 2008
Project Start

September 2008
Admissions Start

July 2009
Finance 
Go-Live

September 2009
Admissions/
ODS/Cognos 
for Student

Go-Live April 2010
Registration 

Go Live
January 2011
HR Go-Live

Banner Project Timeline

September 2010
Academic Records 

History Go Live

March 2009
UC4 Scheduler/

ODS/Cognos
Start

April 2011
ODS/EDW/Cognos – Live 

All Components

August 2010
Student Accounts

Go-Live

September 2008
Finance Start

September 2008
Registrar/Bursar Start

February 2009
Financial Aid Start

June 2011
Project End

July 2009
ODS/Cognos
For Finance

Go-Live
November 2009

HR Start

July 2009
UC4 Scheduller

Go-Live

August 2009
Workflow 

Start

September 2009
EDW 
Start

July 2010
Workflow
Go Live

October 2009
Enrollment Management

Go-Live

December 2009
Financial Aid Go-live

Phase 1

February 2010
Financial Aid
ODS/Cognos
For Fin Aid

Go Live

February 2010
Financial Aid Go-live

Phase 2
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